Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.						
Team Members	**Role/ Responsibilty**	**Email**				
Divin Bonheur MUNEZERO	Dashboard and Task List: project progress overview, task list, search/filter, Team Members/Profile screen	b.munezero@alustudent.com				
Batsinduka keza Lincoln	App foundation and Sign In: main.dart, routes/navigation, theme, Sign In/User Selection screen	Batsinduka keza Lincoln				
`Kabanda Gislain	Task Details and Create/Edit: form with full validation, date/time picker, SLA badge on details, status updates, delete confirmation, error handling	g.kabanda@alustudent.com				
GASANA Irakora	Data layer and logic: Task model, StorageService (SharedPreferences), SLA status logic, SLA Settings	g.irakora@alustudent.com				
[Name]						

Task Allocation and Tracker

	Task Allocated	**Assigned Member**	**Deadline**	**Completion Status (Not Started/In Progress/Completed/Did not participate)**	**Reviewed by Team? (Yes/No)**	**Comments**
	Create/Edit Task screen: form fields, dropdowns, date/time picker, full validation	Gislain	09/Oct/2026	Completed	Yes	Branch feature/task-details-form. Past-deadline rule applies to new tasks only.
	Task Details screen: all task info, SLA badge, status update controls	Gislain	10/Oct/2026	Completed	Yes	Uses shared SLA function.
	Delete with confirmation dialog	Gislain	10/Oct/2026	Completed	Yes	AlertDialog before delete.
	Error handling: snackbars, dialogs, task-not-found guard	Lincoln	10/Oct/2026	Completed	Yes	Confirm actual scope.

	Storage service, Task mode	Gasana	10/Oct/2026	Completed	Yes	Confirm actual scope.
	Team Members/Profile and SLA Settings screens (draft)	ALL	11/Oct/2026	Completed	Yes	Confirm who owns this
	Report, demo video, AI Usage Declaration	ALL	11/Oct/2026	Completed	Yes	Each member explains their own part.
		[Name]	[Date]			
		[Name]	[Date]			

Meeting Attendance Log

Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	
23/Sep/2026	Kickoff, split the six screens, create branches	N/A	All members	Assigned screens to Members 1-4, agreed folder structure, chose SharedPreferences	Each member creates their branch	
27/Sep/2026	Agree on Task model and StorageService method names	N/A	All members	Task fields, addTask / updateTask / deleteTask / getTaskById, SLA status names	Member 2 pushes the model and storage	
29/Sep/2026	SLA “At Risk” rule	N/A	All members	Decided the At Risk threshold and how Overdue and Completed are classified	Implement the SLA function	
05/Oct/2026	Progress check	N/A	All members	Screens status, blockers, validation rules for the form	Open pull requests	
11/Oct/2026	Integration, testing, demo prep	N/A	All members	Merged branches, fixed conflicts, tested on emulator, assigned demo sections and AI declaration	Record demo, finish report	